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STAFFORD COUNTY SCHOOL BOARD 
 

Agenda Consideration 
 

 
TOPIC:  VPSA Bond Sale                                    ITEM NO: 4A 
                   
PREPARED BY:  H. Charles Woodruff, II          MEETING:  September 14, 2004 
                   Assistant Superintendent         ACTION DATE:  Information Only  
                                for Financial Services 
 
                             Andre′ A. Nougaret 
                             Assistant Superintendent 
                                for Support Services  
 
 
ACTION REQUESTED BY THE SUPERINTENDENT:  That the School Board receive 
additional information pertaining to the VPSA 2004 Fall bond sale. 
 
 
KEY POINTS: 
 

♦ On August 24, 2004 the School Board adopted a resolution requesting issuance of 
bonds in the maximum amount of $26,430,000 to finance school projects to include: 

 
 Projects To Be Borrowed Fall 2004 
 

• High School 2005  $9,000,000 
• Elementary school 2006  $3,200,000 
• Middle School (South) 2006  $6,600,000 
• Middle School (North) 2006  $5,750,000 
• High School 2007  $1,300,000 
• Stafford Middle School Roof*  $   175,000 
• Widewater Elementary School VAV* $   210,000 
• Drew Middle School HVAC*  $   195,000 
 
* Previously not bond funded 
 

♦ The amount to be borrowed is derived from cost estimates for each project for the 
period beginning mid-November 2004 through mid-May 2005.  All of the projects to 
be funded are included in the 2005-2010 CIP.  The bond sale is critical to the 
completion of the designated projects on the present timeline. 

 
♦ The newly formed CIP Joint Committee met on September 2, 2004 to consider 

county debt limits and the possibility of establishing an annual new debt capacity for 
the county.  Committee suggested the review by the School Board of projects 
included within the VPSA 2004 Fall borrow request.  Committee members include: 

 
- Robert Belman 
- Kandy Hilliard 
- Mark Osborn 
- Dana Reinboldt 

 
Also present were:  Steve Crosby, Jean Murray, Andre′ Nougaret, Anthony 
Romanello, and Chuck Woodruff.  A second meeting of the CIP Joint Committee 
is tentatively scheduled for September 13, 2004. 
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♦ On September 7, 2004 Board of Supervisors adopted a resolution authorizing the 
bond application package to VPSA. 

 
♦ The Board of Supervisors will hold a public hearing on September 21, 2004 to 

discuss the issuance of the bonds.  September 28, 2004 is the deadline for the 
Board to adopt the resolution that authorizes the issuance of the bonds. 

 
♦ Supplemental information will be provided to the School Board prior to 

September 14, 2004 which provides further justification for schools 
construction/school site improvements and contingency plans and related 
costs should the construction timeline be delayed. 

 
 
 
SCHOOL BOARD GOAL: 
Goal 4:  Address the impact of continuing population growth by developing plans to 
address expanding staff, facilities, transportation, attendance zones and instruction. 
 
 
FUNDING SOURCE:  N/A                           
 
 
AUTHORIZATION REFERENCE:  The Virginia Public School Authority 





 

 

CHOOL BOARD MEMBERS 
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EDWARD J. SULLIVAN 
THOMASF. VILLACRES 

KAREN D. ZINK 

ST AFFORD COUNTY PUBLIC SCHOOLS 
31 Stafford Avenue 

Stafford, Virginia 22554-7246 
Phone: 540-658-6000 
F ax: 540-658-5963 

http ://www .staffordschools. net 

JEAN S. MURRAY, ED.D 
Supenntendent 

RESOLUTION OF THE ST AFFORD COUNTY SCHOOL BOARD AUTHORIZING AN 
APPLICATION TO THE VIRGINIA PUBLIC SCHOOL AUTHORITY WITH RESPECT TO THE 

SALE OF SCHOOL BONDS TO'THE VIRGINIA PUBLIC SCHOOL AUTHORITY 

WHEREAS, the Stafford County School Board (the "School Board") has determined that it is advisable 
to finance certain capital projects for public school purposes with general obligation bonds of the County of 
Stafford, Virginia (the "County") in the maximum amount of $26,430,000 (the "Bonds") and to sell the Bonds to 
the Virginia Public School Authority; 

NOW, THEREFORE, BE IT RESOLVED BY THE STAFFORD COUNTY SCHOOL BOARD:

1. The County School Board requests pursuant to Section 15.2-2640 of the Code of Virginia of 1950, 
as amended (the "Code") that the Board of Supervisors of the County issue the Bonds in one or more series 
and submit an application or applications to the VPSA in order to sell the Bonds to the VPSA at the Fall 2004 
VPSA bond sale and such subsequent VPSA bond sales as the County may determine and the 
Superintendent of Schools or such officer as she may designate is authorized to submit such documentation 
as may be required by VPSA. The School Board consents pursuant to Section 15.2-2638(8) of the Code and 
Article VII, Section 1 O(b) of the Constitution of Virginia to the issuance and sale of the Bonds to VPSA. 

2. This resolution shall take effect immediately upon its adoption 

Adopted by the Stafford County School Board this 24th day of August, 2004. 

, /-I~-/,/Il.J I!:li~ A ~ Patricia Healy, Chaimlan v 

Stafford County School Board 
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Fall 2004 VPSA Bond Sale Resolution Supplement 
 
Elementary School 2006 
 
CIP    $16,599,000 
Funded    $                0 
Fall Bond Request  $  3,200,000 
Needed for future Borrow $13,399,000  
 
Assumptions: 
 

• School will utilize the Moseley Architect prototype Elementary School design 
• School requires a minimum of 12 months to construct; allows for a 

reasonable construction period yielding a superior construction 
process/quality product 

• Award school construction contract early spring or fall to optimize best 
bidding climate 

• If we want to maintain accepted student teacher ratios and provide a 
dedicated teaching space for each teacher modular units should be 
considered to mitigate overcrowding after the school capacity is exceeded by 
75 students 

• Modular units deemed necessary to mitigate overcrowding (lasting two 
school years or less) will be considered for lease vice purchase 

• Overcrowding that exceeds school capacity by more than 75 students will 
adversely impact the schools core facilities to include but not be limited to 
the library, cafeteria, hallways, clinic, etc. (e.g. 900 students = 39-40 
classrooms with lunch running from 11:00 – 1:30.  At 900 students not all 
classes will be afforded scheduled (45 min) library time.  No Art and Music 
rooms.  No stage for performances.) 

• Overcrowding that exceeds school capacity compromises the safety and 
security of staff and students 

 
Fall borrow of $3,200,000 will be used to fund the following: 
  

a. Fund design cost and associated design studies/efforts of $800,000. 
b. Fund construction cost of roughly $2,400,000 
c. Spring borrow estimated at $4,200,000 to fund construction cost 

 
 

Option #1 (As requested) 
• Open ES2006 on 1 Sep 2006 
• 15 month construction period (award in April 05) 
• Fall borrow - $3,200,000 
• Spring borrow - $4,200,000 

 
Option #2 

• Open ES2006 on 1 Sep 2006 
• 12 month construction period (award in Jun 05) 
• Fall borrow - $800,000 (design) 



 4

• Spring borrow - $3,500,000 (construction) 
 
 

Option #3  
• Open ES2006 on 1 Sep 2007 (delayed 1 year) 
• 15 month construction period (award in April 06) 
• Fall borrow - $400,000 (design) 
• Spring borrow - $400,000 (design) 
• Modular lease cost of $930,000 (see attached for details) 
• Enrollment impact (see table below for details) 

 
Option #4  

• Same as Option #3 but use Grimm+Parker two-story ES design 
• Open ES2006 on 1 Sep 2007 (delayed 1 year) 
• 15 month construction period (award in April 06) 
• Cancel Moseley Architect design contract and initiate Grimm+Parker in 

design contract in spring 05 
• Fall borrow - $200,000 (estimated pay off for Moseley contract) 
• Spring borrow - $400,000 (design) 
• Modular lease and all site, utilities and support cost - $930,000 (see 

attached for details) 
• Enrollment impact (see table below for details) 

  
 

    CLASSROOM CLASSROOM SHORTAGE 
   OVER SHORTAGE ASSUMES SCHOOLS ABSORB

SCHOOL CAPACITY 2006 CAPACITY (1 PER 25 STUDENTS) 75 STUDENT OVER CAPACITY
      

SES 752 1053 301 12 9 
WES 810 906 96 4 1 

WCES 838 987 149 6 3 
HOES 908 981 73 3 0 
MES 772 849 77 3 0 

      
Total   696 28 12 
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Fall 2004 VPSA Bond Sale Resolution Supplement 
 
 
Middle School 2006 Southeast (Grafton Village Site) 
 
CIP    $24,767,000 
Funded    $     261,800 
Fall Bond Request  $  6,600,000 
Needed for future Borrow $17,905,200  
 
 
Assumptions: 
 

• School will utilize the Moseley Architect prototype Middle School design 
• School requires a minimum of 22 months to construct; allows for a 

reasonable construction period yielding a superior construction 
process/quality product 

• Award school construction contract early spring or fall to optimize best 
bidding climate 

• If we want to maintain accepted student teacher ratios, modular units should 
be considered to mitigate overcrowding after the school capacity is exceeded 
by 100 students 

• Modular units deemed necessary to mitigate overcrowding (lasting two 
school years or less) will be considered for lease vice purchase 

• Overcrowding that exceeds school capacity by more than 100 students will 
adversely impact the schools core facilities to include but not be limited to 
the library, cafeteria, hallways, clinic, etc…(e.g. at present lunch at DMS runs 
from 10:30 – 1:38) 

• Overcrowding that exceeds school capacity compromises the safety and 
security of staff and students 

• There is an awareness of the fact that MS2006 SE was originally planned to 
open in 2005 

 
 
Fall borrow of $6,600,000 will be used to fund the following: 
  

d. Fund design cost and associated design studies/efforts of $1,150,000. 
e. Fund construction cost of roughly $5,450,000 
f. Spring borrow estimated $6,600,000 to fund construction cost 

 
 
Option #1 (As requested)  

• Open MS2006 SE on 1 Sep 2006 
• 18 month construction period (award in Feb 05) 
• Fall borrow - $6,600,000 (design/construction) 
• Spring borrow - $6,600,000 (construction) 

 
Option #2  

• Open MS2006 SE on 1 Sep 2007 (delayed 1 year) 
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• 22 month construction period (award in Sep 05) 
• Fall borrow - $575,000 (design) 
• Spring borrow - $575,000 (design) 
• Modular lease and all associated site, utilities and support cost -  

$744,000 (see attached for details) 
• Enrollment impact (see table below for details) 

 
    CLASSROOM CLASSROOM SHORTAGE 
   OVER SHORTAGE ASSUMES SCHOOLS ABSORB

SCHOOL CAPACITY 2006 CAPACITY (1 PER 25 STUDENTS) 100 STUDENT OVER CAPACITY
      

DMS 800 1036 236 9 5 
GMS 1100 1332 232 9 5 
TMS 1100 1263 163 6 2 

      
Total   631 24 12 
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Fall 2004 VPSA Bond Sale Resolution Supplement 
 
 
Middle School 2006 Northeast (Widewater Site) 
 
CIP    $23,873,000 (assumes land is proffered; no cost) 
Funded    $                0 
Fall Barrow Request  $  5,750,000  
Needed for future Barrow $18,123,000  
 
Assumptions: 
 

• School will utilize the Moseley Architect prototype Middle School design 
• School requires a minimum of 22 months to construct; allows for a 

reasonable construction period yielding a superior construction 
process/quality product 

• Award school construction contract early spring or fall to optimize best 
bidding climate 

• If we want to maintain accepted student teacher ratios, modular units should 
be considered to mitigate overcrowding after the school capacity is exceeded 
by 100 students (exception SMS – 50 students) 

• Modular units deemed necessary to mitigate overcrowding (lasting two 
school years or less) will be considered for lease vice purchase 

• Overcrowding that exceeds school capacity by more than 100 (50 – SMS) 
students will adversely impact the schools core facilities to include but not be 
limited to the library, cafeteria, hallways, clinic, etc…(e.g. at present, lunch 
at SMS runs from 10:10 – 1:05) 

• Overcrowding that exceeds school capacity compromises the safety and 
security of staff and students 

• There is an awareness of the fact that a Spring 2004 Temporary Redistricting 
occurred affecting approximately 165 SMS students 

• There is an awareness of the fact that MS2006 NE was originally planned to 
open in 2005 

 
Fall borrow of $5,750,000 will be used to fund the following: 
  

g. Fund design cost and associated design studies/efforts of $1,000,000. 
h. Fund construction cost of roughly $4,750,000 
i. Spring borrow estimated $6,600,000 to fund construction cost 

 
 
Option #1 (As requested)  

• Open MS2006 NE on 1 Sep 2006 
• 18 month construction period (award in Feb 05) 
• Fall borrow - $5,750,000 (design/construction) 
• Spring borrow - $6,600,000 (construction) 

 
Option #2  

• Open MS2006 NE on 1 Sep 2007 (delayed 1 year) 
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• 22 month construction period (award in Sep 05) 
• Fall borrow - $500,000 (design) 
• Spring borrow - $500,000 (design) 
• Modular lease and all site, utility and support cost - $387,000 (see 

attached for details) 
• Enrollment impact (see table below for details) 

 
Option #3  

• Same as option #2 but contract for a three-story design 
• Open MS2006 NE on 1 Sep 2007 (delayed 1 year) 
• 22 month construction period (award in Sep 05) 
• Cancel Moseley Architect design contract 
• Fall borrow - $800,000 ($300,000 terminate Moseley design and 

$500,000 to start new design) 
• Spring borrow - $600,000 (design) 
• Modular lease and all site, utility and support cost - $387,000 (see 

attached for details) 
• Enrollment impact (see table below for details) 

 
 

    CLASSROOM CLASSROOM SHORTAGE 
   OVER SHORTAGE ASSUMES SCHOOLS ABSORB

SCHOOL CAPACITY 2006 CAPACITY (1 PER 25 STUDENTS) 100 STUDENT OVER CAPACITY
     (*SMS 50 OVER CAPCITY) 
      

*SMS 1100 1298 198 8 6 
HHPMS 1100 1156 56 2 0 
AGWMS 820 864 44 2 0 

      
Total   298 12 6 
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Fall 2004 VPSA Bond Sale Resolution Supplement 
 
High School 2007 
 
 
CIP    $51,599,000 
Funded    $  3,740,000 
Fall Bond Request  $  1,300,000 
Needed for future Borrow $46,559,000  
 
Assumptions: 
 

• School will utilize the Grimm+Parker Architect prototype High School design 
• School requires a minimum of 24 months to construct; allows for a 

reasonable construction period yielding a superior construction 
process/quality product 

• Award school construction contract in late spring or fall to optimize best 
bidding climate 

• If we want to maintain accepted student teacher ratios, modular units should 
be considered to mitigate overcrowding after the school capacity is exceeded 
by 100 students  

• Modular units deemed necessary to mitigate overcrowding (lasting two 
school years or less) will be considered for lease vice purchase 

• Overcrowding that exceeds school capacity by more than 100 students will 
adversely impact the schools core facilities to include but not be limited to 
the library, cafeteria, hallways, clinic, etc…(Currently four lunch shifts are in 
effect at all high schools.  Lunch is running from 10:30 – 1:30)   

• Overcrowding that exceeds school capacity compromises the safety and 
security of staff and students 

 
 
Fall borrow of $1,300,000 and current borrowed funds of $3,740,000 will be used to fund 
the following: 
  

j. Fund design cost and associated design studies/efforts of $1,700,000 
k. Fund land acquisition cost estimated at $3,340,000 
l. Spring borrow estimated at $6,600,000 to fund construction cost 

 
 

Option #1 (As requested)  
• Open HS2007 on 1 Sep 2007 
• 24 month construction period (award in early Jun 05) 
• Fall borrow - $1,300,000 (design/land/construction) 
• Spring borrow - $6,600,000 (construction) 

 
Option #2  

• Open HS2007 on 1 Sep 2008 
• 26 month construction period (award in Apr 06) 
• Fall borrow - $0 
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• Spring borrow - $800,000 (design) 
• Modular lease and all site, utility and support cost - $945,000 (see 

attached for details) 
• Enrollment impact (see table below for details) 

   
  

    CLASSROOM CLASSROOM SHORTAGE 
   OVER SHORTAGE ASSUMES SCHOOLS ABSORB

SCHOOL CAPACITY 2007* CAPACITY (1 PER 25 STUDENTS) 100 STUDENT OVER CAPACITY
      

BPHS 1800 2120 320 13 9 
CFHS 1800 2068 268 10 6 
SSHS 1800 1911 111 4 0 

HS2005 1800 1909 109 4 0 
NSHS 1925 1856 0 0 0 

      
Total   808 31 15 

      
* Reflects a possible redistricting plan for HS2005  
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Fall 2004 VPSA Bond Sale Resolution Supplement 
 
Drew Middle School – HVAC (Chiller Replacement) Project 
 
CIP    $     260,000 
Funded    $                0 
Fall Borrow Request  $     195,000 
Needed for future Borrow $       65,000  
 
Assumptions: 
 

• Drew Middle School’s two main chillers (two - 118.5 ton air cooled reciprocating, self-
contained liquid chillers (York)) are deteriorating and are currently the most inefficient 
units in the SCPS inventory; units require the most maintenance with parts extremely 
difficult to obtain 

• Units are 14 years old   
• Chiller replacement will take place Dec 04 – Mar 05 
 

Fall borrow of $195,000 will be used to fund the following: 
  

m. Fund design cost of $22,000. 
n. Fund construction cost of roughly $173,000 
o. Spring Borrow estimated $65,000 to fund construction cost 

 
 

Option #1:  
• Replace Chillers Dec 04 – Mar 05 
• 4 month construction period (award in Nov 04) 
• Fall borrow - $195,000 
• Spring borrow - $65,000 

 
Option #2:  

• Replace Chillers Dec 05 – Mar 06 
• 4 month construction period (award in Apr 06) 
• Fall borrow - $0 
• Spring borrow - $0 
• Chillers will continue to operate in an extremely inefficient state, potential 

for catastrophic failure in spring operations with increase and spot air 
conditioning failures throughout portions of the school will continue 

• Potential maintenance cost of $2,000 – $200,00 
• Disruption of classrooms and school operations 
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Fall 2004 VPSA Bond Sale Resolution Supplement 
 
Stafford Middle School – Repair Roof Project 
 
CIP    $     713,000 
Funded    $                0 
Fall Borrow Request  $     175,000 
Needed for future Borrow $     538,000  
 
Assumptions: 
 

• Stafford Middle School roof is deteriorating and requires replacement 
• Roof replacement is recommended for replacement in FY05 (roof survey report 

commissioned under contract in 2002) 
• Roof will be replaced with Built-up 4 ply asphalt roof 
• Roof work will be done over summer months 
 

 
Fall Borrow of $175,000 will be used to fund the following: 
  

p. Fund design cost of $70,000. 
q. Fund construction cost of roughly $105,000 
r. Spring Borrow estimated $538,000 to fund construction cost 

 
 

Option #1:  
• Replace Roof Jun – Aug 05 
• 4 month construction period (award in Apr 05) 
• Fall borrow - $175,000 
• Spring borrow - $538,000 

 
Option #2:  

• Replace Roof Jun – Aug 06 
• 4 month construction period (award in Apr 06) 
• Fall borrow - $0 
• Spring borrow - $0 
• Potential maintenance cost of $2,500 – $5,000 
• Disruption of classrooms and school operations 
 

 



 13

Fall 2004 VPSA Bond Sale Resolution Supplement 
 
Widewater Elementary School – Variable Air Volume (VAV) Box Repair 
 
CIP    $     210,000 
Funded    $                0 
Fall Borrow Request  $     210,000 
Needed for future Borrow $                0  
 
Assumptions: 
 

• Widewater Elementary School’s 60 VAV boxes currently do not have filter units 
installed, coils have become inefficient due to years of operation without filters, 
energy consumption has increased; boxes need to be repaired and filters 
installed 

• VAV repair effort will be done over summer months 
• Adding alternate bid item for Stafford Middle School and Brooke Point High 

School VAV box repair 
 
Fall Borrow of $210,000 will be used to fund the following: 
  

s. Fund design cost of $8,000. 
t. Fund construction cost of roughly $202,000 

 
Option #1:  

• Replace VAV boxes Jun – Aug 05 
• 4 month construction period (award in Apr 05) 
• Fall borrow - $210,000 
• Spring borrow - $0 

 
Option #2:  

• Replace VAV Jun – Aug 06 
• 4 month construction period (award in Apr 06) 
• Fall borrow - $0 
• Spring borrow - $0 
• Continue to by higher than expected electric cost 
• Potential maintenance cost of $5,000 - $8,000 
• Disruption of classrooms and school operations to effect repairs 
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Modular/Relocatable Facilities 
 
Assumptions: 
 

• Delay in new school openings are being considered for one - two years 
• Modular/Relocatable facilities will be leased not purchased and be used not new 
• Modular/Relacatable details 

� Single unit classroom - 24’x 40’ 
� Multiple unit classroom complex built to requirement – classroom size 

roughly 30’x 30’  
� Non-fire rated stud framed walls 
� Steel frame base 
� Vinyl covered gypsum walls 
� Metal roof and sides 
� 200 amp electrical service 
� Skirting 
� Steps/ramps 

• Schools that require more than two leased classrooms with have bathroom facilities 
included in the lease cost and operation 

• Site plan and permits obtained by Stafford County Public Schools 
 
 
Single Classroom 
 
 Lease Cost per year   $9,600 
 Delivery/Set-up/Removal  $10,000 
 Deck/ramps    $4,000 
 Equipment (desks/chairs, etc…) $5,000 
 Engineering/Inspection  $10,000 

Site work $25,000 - $55,000 (depends on utility hook-ups 
and site location) 

 Total     $63,600 – 93,600 per year 
 
Five Classroom Complex w/bathrooms 
 
 Lease Cost per year   $54,000 
 Delivery/Set-up/Removal  $20,000 
 Deck/ramps    $10,000 
 Equipment (desks/chairs, etc..) $25,000 
 Engineering/Inspection  $20,000 
 Site work    $40,000 – $150,000 
  
 Total     $169,000 - $279,000  
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Seven Classroom Complex w/bathrooms and Admin space 
 
 Lease Cost per year   $90,000 
 Delivery/Set-up/Removal  $42,000 
 Deck/ramps    $12,000 
 Equipment (desks/chairs, etc..) $35,000 
 Engineering/Inspection  $28,000 
 Site work    $55,000 – $180,000 
  
 Total     $262,000 - $387,000 
 


